

## Behavioral Health Integration 1302- Year 1 PTO Assessment Schedule

<b>Activity</b>	<b>Completion Expectation</b>	<b>Final Due Date</b>
October 2023 Field Note		11/8/2023
November 2023 Field Note		12/8/2023
December 2023 Field Note		1/8/2024
Baseline Goal Collection Tool	To be completed by the end of the month following the month of the start of facilitation (ex. Due November 30 for practices beginning facilitation in October)	1/31/2024
Baseline Building Blocks of Behavioral Health Integration: Care Delivery Assessment	To be completed by the end of the month following the month of the start of facilitation (ex. Due November 30 for practices beginning facilitation in October)	1/31/2024
Quarterly PTO Snapshot- Q4 2023		1/31/2024
January 2024 Field Note		2/8/2024
February 2024 Field Note		3/8/2024
March 2024 Field Note		4/8/2024
Quarterly PTO Snapshot- Q1 2024		4/30/2024
Final Building Blocks of Behavioral Health Integration: Care Delivery Assessment		5/15/2024
April 2024 Field Note		5/8/2024
May 2024 Field Note		6/8/2024
June 2024 Field Note		6/30/2024
Quarterly PTO Snapshot- Q2 2024		6/30/2024