

Innovation Support Project (ISP)

Assessment	Date
Baseline Milestone Attestation Checklist, Initial Shared Care Support Plan	<p>To be completed within first two months of engagement with practice</p> <ul style="list-style-type: none"> For practices starting March 2020: Due April 30, 2020 For practices starting July 2020: Due August 31, 2020
Baseline CQM Submission	<ul style="list-style-type: none"> For practices starting March 2020: April 30, 2020 For practices starting July 2020: August 31, 2020
Milestone Attestation Checklist – 1 st update	December 15, 2020
Milestone Attestation Checklist – 2 nd update	May 31, 2021
CQM Submission 1	Q2 2020 Measures: due August 31, 2020
CQM Submission 2	Q3 2020 Measures: due October 31, 2020
CQM Submission 3	Q4 2020 Measures: due January 30, 2021
CQM Submission 4	Q1 2021 Measures: due April 30, 2021
11 Monthly Field Notes	<p>July 2020 Field Note: Due August 8, 2020 August 2020 Field Note: Due September 8, 2020 September 2020 Field Note: Due October 8, 2020 October 2020 Field Note: Due November 8, 2020 November 2020 Field Note: Due December 8, 2020 December 2020 Field Note: Due January 8, 2021 January 2021 Field Note: Due February 8, 2021 February 2021 Field Note: Due March 8, 2021 March 2021 Field Note: Due April 8, 2021 April 2021 Field Note: Due May 8, 2021 May 2021 Field Note: Due June 8, 2021</p>
Final Field Note	June 2021 Field Note: Due July 8, 2021
Shared Care Support Plan- 1 st update	November 1 - December 15, 2020
Shared Care Support Plan – 2 nd update	May 1 – June 30, 2021
*For practices beginning March 2020 only: 4 Monthly Field Notes	<p>March 2020 Field Note: Due April 8, 2020 April 2020 Field Note: Due May 8, 2020 May 2020 Field Note: Due June 8, 2020 June 2020 Field Note: Due July 8, 2020</p>